Sustainable Energy Plan Briefing for the lllinois

Commerce Commission

Presentation by the American Wind Energy Association
April 5, 2005

Transmission Queue

Economic Impacts
Annual landowner payments of $3000 - $5000 per MW
100-150 construction jobs per 100 MW for six months, plus local
materials
6-8 permanent technical jobs per 100 MW
Property taxes are roughly $5000 per MW (can vary depending on
enterprise incentives)

Milestones for 2006 Projects
Project permits in place: June ‘05
Commercial arrangements: July '05
Tentative turbine order placed: July '05
PTC renewal and turbine payment: October '05
Long lead time items ordered: Nov '05
Civil construction: Jan - Aug '06
Turbine delivery and erection: July -Nov ‘06

Delivery/Installation Cycles

Lesson of 2004 - 2005 is to order turbines early!

Turbines for 2005 delivery were sold out by late fall of 2004
Developers and others are making down payments in spring and
summer of 2005 to ensure 2006 delivery

For 2006 projects, suppliers have estimated an ability to deliver and
install twelve turbines per week

Typical PPA Terms
Fixed pricing for 10 to 20 year term (with or without
escalator)
Utilities pay for all electricity delivered
Pricing can vary by time of day and time of year
Developer bears construction and financing cost risk
Purchaser bears energy price risk



Avian Issues
Thank You
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